

Start-Up Progress Report FLBOG May 25, 2016

	Initial Contact	Data Collection Visit	Data Qualification	Campus Presentation	Current % of Data Collected	Data Collection Visit Status	Data Qualification Meeting Status	Presentation Status	Notes
15 FMB&A E&G Renewal U Florida	9/29/2015	10/15/2015	11/10/2015	2/10/2016	100%	Complete	Complete	Complete	Complete.
15 FMB&A Renewal HSC U Florida	8/12/2015	10/15/2015	11/10/2015	2/11/2016	100%	Complete	Complete	Complete	Complete.
15 FMBA Renewal - Florida State University	6/11/2015	8/27/2015	10/6/2015	12/11/2015	100%	Complete	Complete	Complete	Complete.
15 ROPA+ Startup Florida A&M University	1/20/2016	2/22/2016	4/19/2016		85%	Complete	Complete	Outstanding	Project remains on track. Capital progress has been made. Tentatively scheduled presentation: 6/14.
15 ROPA+ Start Up Florida Atlantic University	4/29/2016	5/31/2016			50%	Scheduled	Outstanding	Outstanding	Have received a bulk of the data. Data Collection visit scheduled for June 1st. Qualification and Prelim presentation TBD on June 1st.
15 ROPA+ Start-Up Florida Gulf Coast University	1/6/2016	2/23/2016	3/23/2016	4/28/2016	100%	Complete	Complete	Complete	Preliminary Presentation Complete.
15 ROPA+ Start Up Florida International U	3/7/2016	5/26/2016			70%	Scheduled	Outstanding	Outstanding	Have received a bulk of the data. Data Collection visit scheduled for May 26th. Qualification and Prelim presentation TBD on June 1st.
15 ROPA+ Start Up Three Campuses U South Florida	1/12/2016	3/28/2016	4/26/2016	6/7/2016	95%	Complete	Complete	Scheduled	Project on track - presentation scheduled for early June.
15 ROPA+ Start Up U North Florida	1/7/2016	3/8/2016	4/19/2016	5/26/2016	100%	Complete	Complete	Scheduled	Presentation scheduled for this week - project on track.
15 ROPA+ Start Up U West Florida	1/7/2016	2/15/2016	3/22/2016	4/20/2016	100%	Complete	Complete	Complete	Preliminary Presentation Complete.
15 ROPA+ Upgrade Renewal U Central Florida	9/10/2015	4/19/2016	5/30/2016		100%	Complete	Scheduled	Outstanding	Expected qualification by end of May.

Florida FY15 Renewal & Startup Progress

