





June

Work Plan (BOG mtg; Orlando)

July

Planned growth with BOG staff

Aug

Sept

NCF visioning workshops

Oct

Nov

SUS LBR Priority (BOG mtg; Boca Raton)

Dec

SUS PECO A-list project (BOG mtg; Lakeland)

Feb

Jan

Mar

Apr

- NCF facilities planning site charrette (4/3 - 4/6)

May

Legislative appropriation for first tranche

June

Governor Scott signs state budget

July

Aug

Sept

Oct

Nov

Growth Plan Implementation

LBR for year two of growth (BOG mtg; Orlando)













